# Self Directed Support Implementation Plan - 26/11/14

Task

Social Work Processes

Roll out use of budget calculator CC (all cases) FWI Recording Changes CC Agree changes to CF processes Implement FWI changes Document SDS Policies and Procedures

## Communications

SDS Newsletter Develop SDS Leaflet SDS Leaflet printed and circulated Develop 'Preparing for Your Assessment' leaflet Leaflet printed and circulated

# **Recording Financial Information**

Develop financial recording for DP Test revised DP recording Implement revised DP recording (new cases and pilot) Revised DP recording - all cases Develop financial recording for option 2

# **Practice Development**

Recruit Practice Development Worker Review of ACC test of change cases Review of CF outcomes assessment Develop and roll out outcomes assessmet Colloate and circulate best practice examples


### Training

Develop SDS User Perspective Training SDS User Carer PerspectiveTraining

Develop DP online training Staff complete Online DP training

Develop Supervision Workshop Supervision Workshops Part 1 Supervision Workshops Part 2

CF Bimonthly briefing sessions Develop CF Outcomes Focussed Care Planning



Task	Resp	01-Sep	08-Sep	15-Sep	22-Sep	29-Sep	06-Oct	13-Oct	20-0ct	27-Oct	03-Nov	10-Nov	17-Nov	24-Nov	01-Dec	08-Dec	15-Dec	22-Dec	05-Jan	12-Jan	19-Jan	26-Jan	02-Feb	09-Feb	16-Feb	23-Feb	02-Mar	23-Mar	30-Mar	06-Apr	13-Apr	20-Apr	27-Apr	04-May
Deliver Cf Outcomes Focussed Care Planning Training																																		
Stakeholders Elected members update																																		
<b>Option 2 Contract Framework</b> Develop interim guidance for purchasing Establish formal contracting Framework																																		
Service Development Prepare Service Development Strategy Care at Home retendering support Care at Home contingency planning								I	X	X	X	X																						
Budget Calculator Review Develop methodology Complete review																																		
<b>PA Development Strategy</b> Establish Working Group Develop Strategy																																		
Monitoring and Evaluation Develop Monitoring and Evaluation Strategy																																		