Appendix B

		20	17		2018												2019						
IJB; Recovery Hub Proposals	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul
Project Delivery Programme																							
Approval to proceed																							
Project Planning																							
Service engagement; IJB																							
Service engagement; 3rd sector																							
Procurement of consultants																							
Detailed design																							
Confirmation of client brief																							
Design freeze																							
Building warrant																							
Tender preparation																							
Procurement of contractor & client directs																							
Contract award																							
Service engagement; IJB																							
Service engagement; 3rd sector																							
St Andrews street fit out																							
Relocate IJB services to St Andrews Street																							
Bonnyrigg Health Centre refit																							
Relocate 3rd sector services to Bonnyrigg																							
Commence asset disposal (programme TBC)																							