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Strategic Risk Profile 
 

Quarter 4 2019/20 

 
 

ISSUES . 
 
 
 

COVID 19   
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.IR.10 

Risk cause: COVID 19 Virus (Initially reported in China in 
late December 2019, reports of cases in counties beyond 
China during January 2020. 
 
 
Risk event: Potential for Virus to spread beyond China.. 
 
 
Risk effect: Potential for widespread impacts with the risk 
of significant levels of community transmission leading to 
Government lock-down similar to that in China and Italy. 
Delivery of critical services in new ways out-with the 
workplace of socially distanced requiring additional 
financial resourcing. National lockdown measures to limit 
and control spread impact on income generating services. 
 
Pace of guidance change and expectation of delivery. PPE 
at care homes and NHS, care at home standardised and 
access were consistent across all settings. 

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Cross Service COVID 19 tactical group established on 20 
February 2020. 

2. Services tasked to review Business Continuity arrangements. 
3. CIMT established to take Strategic approach to managing 

response to COVID 19. 
4. Potentially vulnerable groups of employees directed to work from 

home/take special leave to protect themselves with effect from 17 
March 2020 with immediate effect. 

5. UK Government announcement of lockdown for all non-essential 
work from 24 March. All non-essential service employees were 
sent home in line with government lockdown measures. Council 
formally moved to critical service delivery only. 

6. COVID-19 guidance issued to children’s services, education and 
CLL around how they would continue to maintain contact with 
children and young people who were deemed to be at risk.  

7. Schools closed on 23 March by Education, direction of Scottish 
Government. Renewed directions issued every 20 days. 

8. Keeping employees briefed and supported through the Chief 
Executives daily staff briefings. (e-mailed to all employees 
through combination of work and personal e-mail addresses) 

9. Team conference call/Zoom and Microsoft Team meetings, team 
what’s app groups, phone calls to prevent employees becoming 
isolated. 

10. Council website kept up-to date, providing details of which 
services were operating and any changes on how to access 
services. 

11. Remote working where possible became the normal, with digital 
kit provided to support this for critical activities as required. 

12. Standing order 19.2 utilised for key decisions and supported by 

5 5 
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weekly group leaders meeting. 
13. Financial governance overview presented to CIMT. 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.IA.10.01 

Government guidance on social distancing for people to 
maintain at least 2m apart from each other where out-with 
households. 
 

Q4 20/21: Service operating during lockdown Implemented Social distancing measures for 
those services required to continue operating. 

Executive Director 
Place; Executive 
Director Children, 
Young People and 
Partnerships; Joint 
Director Health 
and Social Work 

30-Sep-2020 
 

SRP.IA.10.02 
Prepare for potential increased mortality rate. 

Q4 20/21: Mortuary arrangement were revised to ensure in the event existing levels of 
provision were exceeded additional capacity was available. 

Chief Officer Place 31-Apr-2020 
 

SRP.IA.10.03 

Delivering Service to those experiencing COVID 19 
symptoms 

Q4 20/21: Activities involving working directly with someone with COVID 19 were risk 
assessed by Services and Safe Systems of Work prepared. 

Executive Director 
Children, Young 
People and 
Partnerships; Joint 
Director Health 
and Social Work 

31-Mar-2021 
 

SRP.IA.10.04 

Managing potential for COVID 19 spread within the 
workplace. 

Q4 20/21: Services carried out workplace risk assessments, in order to identify how to 
protect employees with a combination of social distancing, surface cleaning and good 
hand hygiene in line with government guidance. 
 
Cohorting of teams to ensure ability to continue to deliver if one team had an outbreak. 

Executive Director 
Place; Executive 
Director Children, 
Young People and 
Partnerships; Joint 
Director Health 
and Social Work 

30-Sep-2020 
 

SRP.IA.10.05 
Remote working set up Q4 20/21: Employees set up to work from home with support from Digital Services.  

Chief Officer 
Corporate 
Solutions 

30-May-2020 
 

SRP.IA.10.06 

Redeployment of employees from non-critical services to 
critical services 

Q4 20/21: HR gathered details of employees who could be redeployed and into which 
areas, for those critical services to access for staff support as required. 
CLL staff supported resilience work within communities ensuring that our most vulnerable 
citizens had access to food, medication and offering support to those who were socially 
isolated.   

Executive Director 
Place; Executive 
Director Children, 
Young People and 
Partnerships; Joint 
Director Health 
and Social Work 

30-May-2020 
 

SRP.IA.10.07 
Economic Recovery Strategy 

Q4 20/21: Midlothian Council identified the need to develop a new Economic Renewal 
Strategy, setting out an approach to manage the transition from lockdown and planning for 
the longer term challenges the local economy will face. 

Chief Officer Place 23-Jun-2020 
 

SRP.IA.10.10 
Shielding support  

Q4 20/21: Arrangements developed to contact 3,300 people across Midlothian who were 
shielding to confirm support requirements and ensuring support delivered.  
 

Head of Adult and 
Social Care 

31-Jul-2020 
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SRP.IA.10.12 

Hubs 
Q4 20/21: Hubs set up to operate from the point schools closed during the academic 
session.  

Executive Director 
Place; Executive 
Director Children, 
Young People and 
Partnerships; Joint 
Director Health 
and Social Work 

9-Aug-2020 
 

 
 
 
 

SRP.IR.02 The Change Programme 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.IR.02 

Risk cause 
The pace of change programme not achieving the savings 
against agreed timescales.  
The Change Programme does not achieve the projected 
savings  
  
Risk event 
Delayed progress in applying various strands of the 
Change Programme including the Delivering Excellence 
framework. Council Resources directed to ensuring the on 
going delivery of critical services from March 2020. 
  
Risk effect  
Slow or delayed proposals/savings arising from service 
redesign, requiring the adoption of recover plans or 
requiring short term service reductions which impact on the 
Council’s ability to deliver against its priorities.  
 
Prioritising of resources has inevitability lead to impacts on 
delivery of savings programmes planned for 2020/21.  

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

 
1. Change Programme including Delivering Excellence framework 

which addresses projected budget shortfalls.  
Got consolidated Change Programme following approval of 
2020/21 budget. In arriving at the consolidated programme, we 
have removed savings proposals which were undeliverable or not 
able to achieve the savings indicated.   

2. Within the 2020/21 budget there is a £400,000 risk adjustment to 
reduce the impact of shortfall in savings impacting on the general 
reserve. 

3. The 2020/21 budget provides £1.250 million to fund 
transformation at pace to allow services to resource the capability 
and capacity to deliver change using existing Delivering 
Excellence management tools.  

4. Action was taken for 2020/21 budget to ensure that the financial 
impact of change proposals is verified and that evidence is 
available to support delivery in the prescribed timescales.  

5. Specific Corporate Management Team meetings which focus on 
financial monitoring reviewing performance against budget and 
progress towards delivery of savings targets. 

  

4 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA-
02.03 

Develop Medium Term Financial Strategy with greater 
oversight, clearer responsibility and accountability. 

Q4 19/20: Council approved the 2020/21 budget as part of the MTFS on 11 Feb 2020 
The cross party Business Transformation Steering Group continues to lead on the next 
phase of development of the Medium Term Financial Strategy, namely to identify 
measures to address the remaining budget gaps for 2021/22 and 2022/23.  

Chief Executive 28-Feb-2021 
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SRP.IR.07 Financial Sustainability 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.IR.07 

Risk cause 
Reduction in long term funding from Scottish Government  
Increasing ageing population of over 75’s  
Increasing population of 0-15 age group  
Rising customer expectations  
  
Risk event 
Change Programme and the flexibility available to Councils 
as part of the grant settlement does not address future 
years projected budget gaps  
  
Risk effect  
A shortfall and or slow or delayed savings arising from the 
Change Programme. Potentially further eroding reserves or 
requiring short term service reductions which impact on the 
Council’s ability to deliver against its priorities.  
  

Chief Officer 
Corporate 
Solutions; 

 
1. There is an approved Capital Strategy and Reserve Strategy in 
place   
2. There is an approved budget for 2020/21   
3. There are arrangements in place to monitor financial performance 
including quarterly reporting to Council and 6 weekly reporting to BTB 
through the change dashboards. The Q4 position reported an 
underspend of £102,000.  
4.  Working through COSLA to influence government spending 
decisions to influence Scottish Government’s budget allocation to 
Councils.  
5. Capital Plan and Asset Management Board will scrutinise and 
challenge slippage on capital programmes recognising that slippage 
can have an adverse impact on financial sustainability and also the 
delivery on assets required to support capital growth.  
  

3 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA-
02.03 

Develop Medium Term Financial Strategy with greater 
oversight, clearer responsibility and accountability. 

Q4 19/20: Council approved the 2020/21 budget as part of the MTFS on 11 Feb 2020 
The cross party Business Transformation Steering Group continues to lead on the next 
phase of development of the Medium Term Financial Strategy, namely to identify 
measures to address the remaining budget gaps for 2021/22 and 2022/23. 

Chief Executive 28-Feb-2020 
 

SRP.RA-
02.04 

Financial discipline 
Delivery of services within approved budget 

Q4 19/20: The key message of ensuring robust financial discipline in all areas of the 
Council has resulted in an improved financial position at the close of quarter 4. The Chief 
Executive has emphasised the need for much needed control and underlined the benefit 
to the organisation of such an approach. Enhanced monitoring arrangements have been 
put in place for the Place Directorate. 

Chief Executive 31-Mar-2020 
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RISKS . 
 
 

SRP.RR.01 Financial Sustainability in future years 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.01 

Risk cause: 
Reduction in long term funding from Scottish Government  
Increasing ageing population of over 75’s  
Increasing population of 0-15 age group  
Population growth and time lag to fund pressures on public 
services.  
Policy decisions by UK & Scottish Governments which are 
not fully funded.  
Non or delayed savings from planned activities.  
Future year pay award settlements and implications of 
living wage increases.  
Inflation, interest rates, tax, income levels, service demand  
Potential Economic shock arising from UK departure from 
EU  
Rising customer expectations  
  
Risk event:  
Reducing grant settlement.  
Policies decisions at Government level not fully funded to 
Council's.  
Securing the extent of change required in order to deliver 
financial sustainability and a change program that 
recognises the size of the challenge.  
Cost pressures exceeding budget estimates.  
 
Risk effect:  
Gap in Council budget between budget commitments / 
pressures and funding level and inadequate options 
presented to address this, resulting in a structural deficit   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Development of Medium Term Financial Strategy.  
2. Maintaining a level of reserves to deal with unforeseen or one off 
cost pressures.  
3. Capital and Reserves Strategies in place.  
4. Working through COSLA to influence government spending 
decisions to influence Scottish Government’s budget allocation to 
Councils.  
5. Implement a lobbying strategy with government to recognise the 
unique position Midlothian Council is in.  
6. Best Value Audit report actions.   

3 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA-
02.03 

Develop Medium Term Financial Strategy with greater 
oversight, clearer responsibility and accountability. 

Q4 19/20: Council approved the 2020/21 budget as part of the MTFS on 11 Feb 2020 
The cross party Business Transformation Steering Group continues to lead on 
the next phase of development of the Medium Term Financial Strategy, namely 
to identify measures to address the remaining budget gaps for 2021/22 and 
2022/23. 

 

Chief Executive 28-Feb-2020 
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SRP.RA-
02.04 

Capture cost impacts associated with COVID 19 response 
Q4 19/20: All Services instructed to clearly capture business costs associated with 
responding to impact of COVID 19 in continuing to deliver Critical Services. 

Chief Officer 
Corporate 
Solutions 

  

 

SRP.RR.02 The Long Term Change Programme 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.02 

Risk cause 
A MTFS that doesn't address the projected budget shortfall 
or contextual factors relating to the Midlothian area  
Reduced resources  
Leadership fit for the future  
Lack of clarity or clear compelling vision for the future  
Delay or shortfall in securing savings  
Lack of or not securing transformational change in service 
provision  
  
Risk event 
Delayed progress in applying various strands of the 
Change Programme including Delivering Excellence 
Framework  
Slow benefits realisation and budget savings  
Cuts in service provision rather than service transformation  
  
Risk effect 
Objectives of change not actually met  
Adverse impact on services  
Slow or delayed proposals/savings arising from service 
redesign. Potentially further eroding reserves or requiring 
short term service reductions which impact on Council's 
ability to deliver against its priorities.  
Staff morale negatively affected, Government step-in Short 
term savings instead of transformation   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Financial Strategy and Change Programme  
2. Leadership from all elected members, Executive Team and Senior 
Leadership Group.  
2. Appropriated governance in place across the Change Programme.  
3. Links between Change Programme and Workforce Plans  
4. Resilience planning.  
5. Senior Leadership Group regularly considering Change Programme 
and budget position.  
6. Capacity to deliver change.   

4 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA-
02.03 

Develop Medium Term Financial Strategy with greater 
oversight, clearer responsibility and accountability. 

Q4 19/20: Council approved the 2020/21 budget as part of the MTFS on 11 Feb 2020 
The cross party Business Transformation Steering Group continues to lead on 
the next phase of development of the Medium Term Financial Strategy, namely 
to identify measures to address the remaining budget gaps for 2021/22 and 
2022/23. 

 

Chief Executive 28-Feb-2021 
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SRP.RR.03 Legal and Regulatory Compliance 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.03 

Risk cause 
Current or new legislation applying to Midlothian Council  
  
Risk event 
Council and or Services not identifying all applicable 
legislation impacting Council activities and Service 
requirements.  
  
Risk effect 
Council failing to meet its statutory obligations resulting in a 
potential negative impact for service users or employees. 
Reputational impact of not meeting statutory obligations.   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Directors and Heads of Service responsible for identifying applicable 
legislation and propose Council or Service responses to CMT and 
Cabinet/Council as required.  
2. Annual Assurance Statement.  
3. Internal Audit testing of internal controls as part of risk based audit 
plan.  
4. External Audit.  
5. Range of external inspection .  
6. Local Scrutiny Plan  
 
BTSG oversight of new legislation 

3 3 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.03.0
1 

Legal & Regulatory Compliance 
Q4 19/20: Executive Directors/ Chief Operating Officers ensuring compliance with 
statutory obligations and making CMT, Cabinet/Council aware as required.   

Chief Executive; 
Executive Director 
Children, Young 
People and 
Partnerships; 
Executive Director 
Place: Head of 
Adult and Social 
Care; Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

31-Mar-2020 
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SRP.RR.04 Employee performance 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.04 

Risk cause 
Employees not suitably trained/developed for the roles 
required of them.  
limited availability of qualified practitioners in certain 
sectors  
Change program not informed by all key stakeholders  
Ageing work force  
Employees unclear on expected behaviours.  
Employees constrained to innovate as a result of 
management practice  
Employee productivity rate below the required level 
because of ineffective use of the People Policies 
particularly Maximising Attendance  
  
  
Risk event 
Employees not engaged/consulted as part of organisational 
transformation.  
Experienced employees leaving the organisation  
Unacceptable behaviours demonstrated by employees  
Stated organisational culture not consistently reinforced by 
managers  
Poor employee performance will stifle transformational 
change  
  
  
Risk effect 
Difficulties recruiting the right staff  
Challenges retaining quality staff  
Low skill levels  
Low morale, especially during change  
High absence rates, loss of experience in service areas.  
‘A Great Place to Grow’ our values including respect 
,collaboration, pride and ownership not realised, potentially 
resulting in missing the opportunity to capitalise on the 
abilities, experience and ideas of team members.  
Poor employee performance will Exacerbate the financial 
challenge   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

Over-riding risk control measure = Focus on having the right people, 
here, healthy, performing, behaving and well led via effective utilisation 
of the workforce strategy and accompanying action plan. 
  
Attendance / Wellbeing 
1. Implementation of the Wellness@Midlothian agenda including 
service-level wellness plans.  
2. Implementation of Mental Health Framework.  
3. Maintaining the Healthy Working Lives Gold Award.  
4. Proactive use of Occupational Health, Midlothian Physiotherapy, 
Employee Assistance Programme and the Workplace Chaplaincy 
Service.  
5. Range of related policies and management guidance.  
6. Development of progressive People Policies.  
  
Performance 
1. Council-side and Service-level workforce plans.  
2. Structured, robust, well established ‘Making Performance Matter’ 
Framework where expected standards of behaviour and Council 
values are re-enforced.  
3. Reviewed Code of Conduct.  
4. Employee engagement sessions commencing in January following 
publication of the staff survey results.  
5. Continued re-enforcement of all People Policies involving various 
communication methods.  
6. Development of a suite of management information to ensure 
Service Managers are informed e.g. turnover, absence levels/reasons 
etc.  
  
Organisational Change 
1. Revised Policy for Organisational Change including strong emphasis 
on early engagement of employees.  
2. Redeployment Procedure to ensure maximum chance of successful 
redeployment.  
3. Agreed protocol for accessing the Redeployment Fund.  
  
Conduct 
1. Resolution Policy encourages early intervention in workplace issues.  
2. Professional standards and values to be re-enforced in structured 
format.  
  

3 4 
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Communication 
1. A range of initiatives to keep staff informed of change (Chief 
Executive’s weekly email, Connect, All staff emails, tailored team 
briefings etc.  
   

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.02.0
4 

Revisions to Service Workforce Plans 

Q4 19/20: Revision to Service Workforce Plans and Action Plans are required as set out in 
internal audit report. Action is required in the following areas:  
• analysis of future workforce requirements and how this related to the Council’s strategic 
objectives including financial priorities;  
• gap analysis and gap closing strategies; and  
• performance measures and target setting for evaluation of success in delivering the 
Workforce Plan.  
 
 

Chief Executive; 
Executive Director 
Children, Young 
People and 
Partnerships; 
Executive Director 
Place: Head of 
Adult and Social 
Care; Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

30-Sep-2020 
 

 

SRP.RR.06 Information Security 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.06 

Risk cause 
General Data Protection Regulation formulated by the 
European Commission.  
Risk event 
The Regulation implemented on 25 May 2018.  
  
Risk effect  
The Regulations will bring about a number of requirements 
on the Council including mandatory reporting of all data 
breaches, appointment of a Data Protection Officer and the 
potential for fines ranging to 4% of turnover or 20million 
Euros whichever is greater.   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 

1. Information Management Group  
2. Public Sector Network Compliance.  
3. Meta Compliance  
4. Information Management, awareness raising program (Private-i)  
5. General Data Protection Regulation Project plan implemented with 
close report.  
6. Public sector cyber security compliance  
7. Implementing Scottish Government Cyber Security Action Plan  
8. Mandatory e-learning for all employees and elected members.  

3 5 
 



10 

Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

      

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.06.0
5 

Information Security response to COVID 19 
Q4 2019/20: As COVID19 restrictions took effect new guidance was rapidly produced to 
support secure remote working and privacy impact assessments were conducted to 
manage the GDPR risks of new processes and activities during the pandemic. 

Chief Officer Place 31-Apr-2020 
 

 
 
 
 
  

 
  

          

SRP.RR.07 Care at Home 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.07 

Risk cause 
Internal and External providers of Care at Home services 
unable to meet service and quality requirements as a result 
of a lack of capacity.  
  
Risk event 
Capacity of Community Support outstripped by demand  
  
Risk effect 
There is a risk that patients will have their discharge 
delayed because there is insufficient community supports 
to enable timely discharge leading to deterioration in their 
health, beds being blocked and elective operations 
potentially being cancelled.   

Joint Director 
Health and Social 
Work; Head of 
Adult and Social 
Care; Head of 
Primary Care and 
Older People;  

1. Care at Home improvement action plan in place and near 
compaction  
2. Appointment to Team Lead posts to support Complex care to 
enhance local leadership at operational level  
3. New Framework agreement in place with significant improvement in 
quality from Providers  
4. Flow management planning in development to maximise Care at 
Home capacity going forward  
5. Weekly provider meetings in place  
6. Additional locum team members recruited to for contingency cover  
7. New Leadership model in place  
8. Daily discharge meeting with Multidisciplinary and Multi-agency 
team planning to plan and coordinate discharge to ensure care at hone 
support in place   

3 4 
 

              
 

SRP.RR.08 Asset Management – buildings, vehicles,  roads and Digital assets/networks 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 
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SRP.RR.08 

Risk cause 
Many of the assets the Council own by their nature are in a 
position of on going deterioration through their normal use, 
e.g. roads - normal wear and tear, street lights and vehicles 
& buildings used to deliver services.  
  
Risk event 
Many assets will deteriorate under normal conditions 
although buildings, roads and street lights as an example 
can be damaged during more extreme weather events or 
as a result of a lack of maintenance.  
  
Risk effect 
In the case of Roads Services there is a real risk of 
increased potholes and insurance claims, reduced skid 
resistance leading to higher accident potential and building 
up of higher costs in the future. In respect of vehicles, 
increased breakdowns, service failures, greater 
maintenance inevitable, higher short-term hire costs. In 
terms of property, health and safety issues arise, failure to 
meet current standards and higher running costs. There is 
also the risk of two-tier accommodation, some high quality, 
some low.   

Chief Officer 
Corporate 
Solutions; Chief 
Officer Place 

1. There is provision in place within the capital plan for investment in 
the asset base.  
2. Asset register  
3. Conditional Survey  
4. Understanding of future asset needs  
5. Asset Strategy:  
. Roads  
. Land  
. Fleet  
. Digital Service Network  
. Digital Service hardware  
6. Capital program - investment in estate.  
7. On going monitoring of properties by: Maintenance Surveyors, 
Facilities Management and Property Users.  
8. Introduction of Capital Plan and Asset Management Board   

4 5 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.08.0
2 

Plan for appropriate investment in capital works and 
remedial maintenance over the lifespan of each property 
asset. 

Q4 19/20: Prioritise needs of assets against available spend. On-going need to assess, 
needs of assets, informed by conditional surveys. 
 
Continuing to develop property asset management plans, priority spend on basis of 
independent surveys.   
 
As result of Government guidance on Construction all summer works postponed resulting 
in the need for rescheduling of planned capital works.  

Chief Officer Place 31-Mar-2021 
 

SRP.RA.08.0
4 

Reviewed Roads Asset Management Strategy 

Q4 19/20: Roads Asset Strategy, work progressing to migrate to version 4. Information to 
be taken to capital board on future need for next 5 years.   
 
Work to take forward the Roads Asset Strategy will form a fundamental component of 
restructured services priorities.  

Chief Officer Place 31-Mar-2021 
 

 

SRP.RR.09 Emergency Planning and Business Continuity Management 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 
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SRP.RR.09 

Risk cause 
The Council not preparing Emergency Plans and testing 
arrangements to respond to Civil Contingencies Incidents  
  
Risk event 
There are a wide range of potential events the Council may 
be expected to respond to e.g. Severe weather incident, 
Pandemic, Utility disruption etc.  
  
Risk effect 
Censure through non-compliance with the Civil 
Contingencies Act  
Not adequately recovering from the loss of major 
accommodation (e.g. secondary school, main offices), 
computer systems and staff  
Not able to respond to a major emergency in the 
community  
Fatal Accident Inquiries   

Chief Officer 
Place 

Potential sub risks include:-  
01 – Civil Contingencies Risk Register used to highlight key risks and 
record response,  
- Council’s plans developed and maintained in response to identified 
risks,  
- Contingency Planning Group support development, peer review and 
roll out of plans.  
02 – Establishment based incident response plans in place and 
maintained locally.  
03 – Emergency response plan setting out general approach to 
respond to a major emergency in-line with key partner organisations.  
04 – As part of the Council’s Emergency response plan the importance 
of recording decisions made and information available at the time is 
highlighted as this would be scrutinised in the event of an FAI.   

3 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.09.0
2 

Development of Emergency Planning Improvement Plan 

Q4 19/20: Contingency Improvement Plan drafted and due to be shared with newly 
formed Risk and Resilience Group ahead of reporting to CMT for approval. Procurement 
process underway to source technology systems to support the development and 
interrogation of Business Continuity application during an incident.   
 
 

Chief Officer Place 31-Mar-2021 
 

 

SRP.RR.10 Governance and Standards in Public Life 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.10 

Risk cause 
Code of conduct for Members and employees actions 
falling short of International Standards.  
  
Risk event 
Failure in openness, accountability, clarity.  
  
Risk effect 
Service, partnerships and project outcomes not achieved  
Non-compliance with conduct standards and reduction in 
standards in public life   

Legal Services 
Manager 

Potential sub risks include:-  
01 Macro governance at the top – failure in openness, accountability, 
clarity;  
02 Micro governance in services, partnerships and projects and 
outcomes not achieved  
03 Non-compliance with codes of conduct and reduction in standards 
in public life  
04 Annual Assurance Statement.   
05 Standing Orders 
06 Scheme of Administration 

3 4 
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SRP.RR.11 Corporate Policies and Strategies 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.11 

Risk cause 
Policies may not match the aspirations of the Council's 
Strategic priorities or cultural perspective.  
  
Risk event 
Policies not monitored may become out of date  
Policies not reviewed to ensure alignment with strategic 
priorities.  
  
Risk effect 
Policies not monitored could result in non-compliance with 
legislation  
Policies not align to strategic priorities will inhibit the rather 
than support implementation of strategic priorities.   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Single Midlothian Plan providing overarching direction  
2. Service plans aligned to Single Midlothian Plan.  
3. Leadership team to ensure correct approaches are adopted to get 
the right results.  
4. Strategic housing investment plan, submitted to Scottish 
Government in December 2018, positive feedback with allocated 
funding.  
5. Community Safety Strategic assessment completed.  
6. Procurement Strategy  
7. Capital Strategy  
8. Integrated Joint Board (IJB) Plan 
9. IJB Strategic needs assessment 
   

2 3 
 

              
 

SRP.RR.12 Internal Control Environment 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.12 

Risk cause 
Work procedures/process inadvertently create the capacity 
for fraud and waste to occur.  
Internal Controls requiring more time, effort or cost than the 
risk being managed.  
Mangers failing to follow procedures and keep systems 
updated with accurate information  
  
Risk event 
Persons exploiting opportunities to commit fraud  
Waste and errors  
  
Risk effect 
Waste and loss  
Risks over managed with risk controls costing more than 

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 

1. Services have been prompted to consider fraud and waste within 
Service Risk Registers.  
2. Risk Management Guide, provides direction on the need to balance 
time, effort and cost against benefit of risk controls.  
3. Internal Audit examine internal control arrangements based largely 
on the risk registers.  
4. Whistleblowing Policy.  
5. Internal and external assurance.  
6. E-learning for staff to complete mandatory training for fraud 
awareness.   

3 3 
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the potential loss being managed.  
  
Increased opportunity for fraud or financial loss has direct 
impact on management information. Has adverse effect on 
service performance   

and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.12.0
2 

Financial governance in response to COVID 19 

Q4 19/20: Financial overview report provided to CMT on financial governance and internal 
control since onset of pandemic. 
 
 

Chief Executive; 
Executive Director 
Children, Young 
People and 
Partnerships; 
Executive Director 
Place: Head of 
Adult and Social 
Care; Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

31-Oct-2020 
 

 
 

SRP.RR.13 Climate Change 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.13 

Risk cause 
Council Services not adequately engaged, resourced or 
directed to fulfil the requirements of the Climate Change 
Act  
  
Risk event 
Council Services not responding to the Climate Change Act 
with sufficient pace.  
  
Risk effect  
Council failing to meet its obligation under the Climate 
Change (Scotland) Act 2009 and incurring the associated 
reputational damage.   

Executive 
Director Children, 
Young People 
and Partnerships; 

1. Statutory requirement to report on compliance with the climate 
change duties.  
2. Council Carbon Management Plan  
3. Approval of a Corporate Climate Change and sustainable 
development action plan  
4. Implementation of provisions of Internal Audit report approved by 
Audit Committee 1 May 2018.   
 
 

3 3 
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Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.13.0
2 

Climate Change Strategy 

Q4 19/20: The Council declared a climate emergency at its meeting in December 2019. 
The Council are developing a new Climate Change Strategy in response to the impacts 
associated with climate change and the organisations ability to impact the same.  
 
 

Chief Executive; 
Executive Director 
Children, Young 
People and 
Partnerships; 
Executive Director 
Place: Head of 
Adult and Social 
Care; Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

30 - Aug-2020 
 

  
 

SRP.RR.14.1 Scottish Child Abuse Inquiry 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.14.1 

Risk Cause: Midlothian Council and its legacy 
organisations, predating the creation of Midlothian Council 
in 1996, have been involved in the provision of care of 
children going back to living memory. During this time there 
is the likelihood that the care children received fell below 
standards of care now in place. There is the further 
potential the some people in the care of Midlothian Council 
and its legacy organisations were subject to abuse by 
those who were employed to care for them.  
  
Risk Event: The Scottish Government began an Inquiry 
into cases of Child Abuse occurring prior to 17 December 
2014, the intention of this enquiry is to identify historic case 
of abuse which have to date gone unreported.  
The most recent Section 21 notice around the Foster Care 
Case Study is a significant piece of work. The request for 
information from 1930 to date is very challenging given the 

Chief Officer 
Children's 
Services;  

The Council have set up an Abuse Inquiry Project Team to support the 
Council to prepare for information requests to support the Inquiry.  
In addition we have a Claims Project Team who have mapped out how 
we shall manage any future claims reported against the Local 
Authority.  
  
The Inquiry Team have established a Project Plan covering:  
1. Residential establishments, List D Schools and Foster Carers: 
identifying Children’s homes, Foster Carers and any List D Schools in 
Midlothian over the last 100 years and researching historic records.  
2. Record Audit: reviewing the Council’s existing paper and electronic 
recordkeeping systems to identify relevant records and map them to 
residential establishments. This also includes, where possible, noting 
the Council’s historic recordkeeping policies, such as retention 
schedules.  
3. Cataloguing/Indexing: checking and updating existing recordkeeping 
systems for accuracy and consistency, enabling effective information 

5 4 
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volume of files that require to be read and analysed.     
  
Risk Effect: If the inquiry finds historic cases of abuse in 
Midlothian this could damage the reputation of the Council 
and could place doubt in the eyes of the public as to the 
safety of these currently in care. There is significant scope 
for a substantial financial impact arising from claims of 
historic abuse. Some existing employees may be affected 
by the inquiry and subsequent claims of abuse.   
We have request an extension for Parts B, C & D of the 
last Section 21 to April 2020, which has been granted.    

retrieval when requested by the Inquiry.  
The Project Team have established a Project Plan covering:  
4. Ascertaining the succession and insurance position in relation to 
potential historic child abuse claims.  
5. Ascertaining and agreeing Midlothian Council’s legal position/ 
approach in dealing with the potential historic child abuse claims.  
6. Identifying the need for guidance, protocol, templates etc should/if 
any claims be made against the council.  
7. Consideration to identifying if additional staffing will be required as 
expected deluge of FOI’s SAR’s in 2018 from solicitors of potential 
claimants.  
  
  
  
 
 
 
   

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.14.0
1 

Implementation of Project Plan 

Q4 19/20: A project team in place with project Plan with a range of identified actions which 
are being progressed. Monthly meetings to progress project plan.   
 
During lockdown a further extension was requested as the workers assigned to the abuse 
inquiry were not deemed critical workers therefore were not able to attend work.   

Chief Officer 
Children's 
Services;  31-Mar-2021 

 

SRP.RA.14.0
2 

Foster Care Case Study 

Q4 19/20: In August 2019 all 32 Local Authorities received a Section 21 in relation to 
‘Foster Care Case Study’.  This is a significant piece of work which spans from 1930 to 
date requesting information around funding of foster carers, legal 
status/responsibility/ethos, children’s background experience who were placed in foster 
care/ information on foster carers and the culture of the organisation. There is on-going 
liaison with other local authorities and legal services around progressing this request 
which is now due 30th September 2020.    Further work is ongoing around securing 
experienced and professional staff to undertake this work. 

 
Chief Officer 
Children's 
Services;  

30-Sep-2020 
 

 

SRP.RR.14.2 Scottish Child Abuse Claims Project 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.14.2 

Risk Cause: Midlothian Council may receive claims as a 
result of the Limitation (Childhood Abuse) (Scotland) Act 
2017 coming into force on 4th October 2017. The 
Limitation (Childhood Abuse) (Scotland) Act 2017 means 
survivors of child abuse no longer face the time-bar that 
requires person injury actions for civil damages to be made 

Chief Officer 
Children's 
Services; 

1. Agreed further update to Council to keep them abreast of the current 
situation and potential implications around staffing and future financial 
costs.  
  
2. The Qualified One Way Costs Shifting (QOCS) is a change in 
legislation that will mean we cannot recover costs unless the pursuer 

4 5 
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within three years of the related incident. The new limitation 
regime will have retrospective effect (up to including 1964)  
  
Risk Event: Midlothian Council has established a Claims 
Working Group to prepare for the management of any 
claim that is received (including support for victims). The 
Claims Working Group has established a process (‘Claims 
Procedure’) for dealing with the claims.  
  
Risk Effect: There is potential risk of reputational damage 
to the Council should any claims be made. In addition there 
is a financial risk should we have to either defend or pay 
out for any claims   

has made a fraudulent claim or has been ;manifestly unreasonable’ 
This basically takes away all risk for pursuers so if the they lose they 
won’t have to worry about paying the Council’s costs. At the time of 
writing there remains no date for implementation of this piece of 
legislation.  
  
SOLAR and COSLA have been in discussion with CELCIS who 
undertook consultation and engagement with victims/survivors of 
abuse. The outcome of which has resulted in a recommendation being 
made to Scottish Government to commit to establishing a financial 
compensation/redress schemes for victims/survivors. Whilst the 
implementation of such a scheme may still be some way off, this may 
mitigate some of the financial risks that the Local Authority was 
potentially facing.  
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.RA.14.2-
3 

Assess need to make financial provision 

Q4 19/20: Assess the ongoing financial impact of compensation/redress. 
Compensation/redress scheme has been developed and the funding of claims is 
understood an assessment on the potential financial impact should be carried out, 
supported by the Council’s finance team. The work around the Scottish Governments 
Redress Bill is ongoing, developments in this area are being monitored. 

Chief Officer 
Children's 
Services; 

31-Mar-2021 
 

 

SRP.RR.16 Growing Council 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.16 

Risk cause 
Population growth in Midlothian over the next 10 - 15 years 
will see Midlothian become the fastest growing Council in 
Scotland. . 0-15 population increase, projected at 20% and 
75+ population increase projected to increased by 100% 
between 2014 and 2039.  
  
Risk event  
Failure to resource and plan for these rises will significantly 
impact the Councils ability to fulfil its statutory obligations in 
relation to these groups.  
  
Risk effect  
Inadequate capacity within the school estate to cope with 
the projected increase in pupil numbers. In sufficient 
provision to support an aging population placing costly 
inefficiencies on other parts of the care sector. General 

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 

1. Local development plan and supplementary guidance on developer 
contributions.  
2. Services planning future service provision on the basis of anticipated 
service demands  
3. The change programme  
4. Learning Estate Strategy  
5. Capital Strategy  
Strategy  
6. Housing Strategy  
7. Joint needs assessment used to develop - IJB Strategic Plan  
8. Capital Plan and Asset Management Board will scrutinise and 
challenge slippage on capital programmes recognising that slippage 
can have an adverse impact on financial sustainability and also the 
delivery on assets required to support capital growth.  
9. City deal provides the opportunity to support inclusive growth.   

3 4 
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population increase placing additional demand on 
infrastructure including GP services, district nursing 
service, social work etc. Increased pressure on 
infrastructure, services e.g. waste collection and growth of 
road network as new development roads are adopted.   

Care and Older 
People; Chief 
Officer Place 

              
 

SRP.RR.17 UK Decision to leave the EU 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.17 

Risk cause 
UK vote to leave the European Union  
  
Risk event 
UK leaving the European Union  
  
Risk effect  
The impacts associated with the UK's decision to leave the 
UK have yet to be realised and will only become clear once 
the final terms of the UK's departure are finalised. There 
are some direct potential impacts such as an end to EU 
funding of Council co-ordinated projects and indirect 
impacts on industries undertaken within the geographical 
area which have relied on EU funding, such as agriculture. 
There are wider potential implications arising from 
uncertainty regarding the resident status of EU nationals, 
post any exit agreement, and the availability of workers 
from outside the UK accessing the job market here in the 
future. These factors have the potential to impact on the 
availability of the right people with the right skills being 
available to help grow the economy here in Midlothian. One 
area this could affect the Council could be in the delivery of 
future building projects within Midlothian which could curtail 
further economic growth.   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

01 – EU Exit Working Group 
02 – Taking a risk management approach to identifying and assessing 
anticipated impacts 
03 – Working with a range of national and local bodies to inform 
preparatory arrangements.  
04 – EU Settlement scheme promoted on Council Internet to support 
those living and working in Midlothian to access the Home Office 
scheme. 

3 4 
 

              

 
 

SRP.RR.19 Health & Safety 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.19 
Risk cause 
Failing to identify and rectify non-compliance with Health 
and Safety regulations.  

Chief Executive; 
Executive 
Director Children, 

1 – Health Safety and Wellbeing Strategy 
2 -Suite of Health and Safety Management Arrangements developed 
setting out council response to statutory obligations  

3 5 
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Risk event 
Employees required to undertake tasks they are not 
competent to.  
Statutorily driven health and safety protective 
arrangements for service users and employees not 
implemented correctly.  
Non-compliance with policy and procedure  
Not undertaking audits and inspections to confirm 
adherence to policy and legislative requirements.  
  
Risk effect  
Serious injury of ill health impact on employees and or 
service users.  
Negative impact on outcomes for customers/service users.  
Service users and employees exposed to hazards where 
statutory requirements exist.  
Statutory health and safety - duty of care over services 
users and employees not met.  
Criminal prosecution of the Corporate body and or 
individuals through Corporate Homicide (Corporate 
Manslaughter)  
Significant financial penalties from Criminal Prosecution.   

Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

3 - Comprehensive range of Health & Safety Management & 
Assessment based development opportunities for line managers  
4 - Use of Health & Safety Management Information System to 
enhance information transfer and organisational efficiency   
5 – Comprehensive training programme in place to support those with 
responsibility for managing health and safety. 

             
 
 
 
 
 
 
 

SRP.RR.20 Early Years Expansion (1140 Hours) 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.20 

Risk cause 
Population growth in Midlothian over the next 10 - 15 years 
will see Midlothian become the fastest growing Council in 
Scotland. . 0-15 population increase, projected at 20% in 
addition the Scottish Government has made a commitment 
to increase the current provision of free early years care 
from 600 to 1140 hours.  
  
Risk event  
Failure to resource and plan for these rises will significantly 
impact the Councils ability to fulfil its statutory obligations in 
relation to these groups.  
  
Risk effect  

Executive 
Director Children, 
Young People 
and Partnerships; 
Chief Officer 
Place  

1. Learning Estate Strategy  
2. Early Years Expansion to 1140 hours updates  
3. Capital Strategy   

4 5 
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Inadequate capacity within the school estate and/or Early 
Years to cope with the projected increase in numbers. Lack 
of staffing and/or financial support to build new schools  
Potential for additional unfunded request to place 4 year 
olds with August to December birthdays requesting 
additional year of 1140 hours, not currently funded by 
Scottish Government.  

              
 

SRP.RR.21 Cyber Security 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.RR.21 

Risk Cause: 
Malicious attempts to damage, disrupt or gain unauthorised 
access to Council computer systems, networks or devices  
  
Risk Event: 
The Council is at significant risk of cyber-attack from 
Ransomware Phishing Emails, Advanced Persistent 
Threats (APT) and Distributed Denial of Service Attacks 
(DDOS) attacks. Hacking and Social Engineering.  
  
Risk Effect: 
Access to Council systems by cyber criminals and foreign 
intelligence agencies for financial, commercial or 
information gathering reasons. This could lead to 
significant financial losses, data compromise and 
subsequent regulatory sanction if our technical and 
organisational measures are deemed insufficient.  
  
Severe business disruption including the almost total loss 
of critical IT systems and networks leading to significant 
service delivery challenges.   

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 
Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

1. Implementation of the Scottish Government Cyber Resiliency Public 
Sector Action Plan  
2. Cyber Essentials Plus Certification  
3. Public Sector Network Certification  
4. Appropriate technical and organisational measures deployed to 
reduce the likelihood and impact of an attack  
5. Employing an Information Governance and Security Lead  
6. Implementing Scottish Government Cyber Security Action Plan   

3 5 
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OPPORTUNITIES . 
 

SRP.OP.01 Shawfair 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.OP.01 

The Shawfair development with its new Rail link provides a 
major incentive for house-builders, employers retail and 
commercial interests including opportunities to secure a 
low carbon community through district heating from Zero 
Waste.   
 

Executive 
Director Children, 
Young People 
and Partnerships; 

1. Shawfair Development Group.  
2. Legal agreement with developers to secure developer contributions 
(Section 75)  
3. Plan for entire community:  
4. Business and industrial provision, including small business incubator 
space.  
5. Circa 4000 new homes  
6. A school campus comprising Early Years, Nursery, Primary, 
Secondary & Life Long Learning provision  
7. New Primary schools   
 
 
 

5 4 
 

              
 

SRP.OP.02 Borders Rail 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.OP.02 

Passenger numbers after three years of operation are 
above projections. The railway has been, and continues to 
be a catalyst for economic development, access to training 
and labour markets, tourism growth, environmental 
improvements must notably in town centres, and access to 
the countryside.   

Executive 
Director Children, 
Young People 
and Partnerships; 

1. Monitored by Economic development.  
2. Maximising the Impact: A blueprint for the Future - published by the 
blueprint group involving Scottish Government, Scottish Borders, 
Midlothian and City of Edinburgh Council, Transport Scotland, Scottish 
Enterprise and Visit Scotland. The  
document sets out the ambitions of the partners to realise the full 
potential of the new Railway.  
3. Timely submission of bids for approval by the Blueprint Group  
4. Close monitoring of approved funded projects.  
5. Borders rail subgroup Chaired by Midlothian Council Chief 
Executive.   

5 4 
 

              
 

SRP.OP.03 Easter Bush - Penicuik 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 
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SRP.OP.03 

One of Midlothian’s largest and most significant 
employment areas. Fast Growing opportunities in Science 
Technology Engineering and Mathematics (STEM) with 
opportunities to link with education. Partnership links to 
schools and university sector at the 'Bush' to promote 
STEM.  
Need to secure long-term strategic road access to ensure 
continued growth.   

Executive 
Director Children, 
Young People 
and Partnerships; 

1. Planning in place around creating Secondary Schools as centres for 
excellence linked to specialisms including Science Technology 
Engineering and Mathematics (STEM).  
2. Land allocated for expansion.  
3. Midlothian Science Zone.  
4. City Deal funding to provide for growth and strategic road access.   

5 4 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.OP.03.A
1 

A702 Trunk Road Improvements 
Q4 19/20: City Deal business case for Easter Bush expansion includes A702 road scheme 
to improve long term strategic access. Through liaison with Edinburgh University and 
Transport Scotland within the context of City Deal.   

Executive Director 
Children, Young 
People and 
Partnerships; 

31-Mar-2021 
 

 

SRP.OP.04 City Deal 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.OP.04 

South East Scotland Region City Deal - a bid for funding to 
Scottish and UK Governments to accelerate economic 
growth through investment in infrastructure/ housing/ skills 
and innovation. 200 Council Houses linked to the City Deal.   

Executive 
Director Children, 
Young People 
and Partnerships; 

1. City Deal signed in August 2018.  
2. Maintain strong Midlothian involvement through the City Deal 
governance structure.  
3. Midlothian City Deal Key Officer (Internal) Group.  
4. Securing best arrangements for Midlothian through close liaison with 
partners and conclusion of business cases.   

3 5 
 

              
 

SRP.OP.05 Growing Council 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.OP.05 

Midlothian Council has been identified as the fastest 
growing Council’s in Scotland. This brings the opportunity 
to support the Council vision of being ‘A Great Place to 
Grow’. As a growing Council this brings the opportunity to 
redevelop parts of Midlothian, improve infrastructure with a 
focus on area targeting, improving economic opportunities, 
improving education and health outcome.  
  
This growth creates the opportunity to meet the housing 
need with 25% of new homes being built in the affordable 
housing bracket, in addition to the expansion in Council 
House building. This construction will directly support 

Chief Executive; 
Executive 
Director Children, 
Young People 
and Partnerships; 
Executive 
Director Place: 
Head of Adult and 
Social Care; 
Chief Officer 
Children's 
Services; Chief 

1. Community Planning Partnership  
2. The Single Midlothian Plan  
3. Strategic Housing Investment Plan (SHIP)   

5 5 
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employment in construction and will see a steady increase 
in the volume of Council tax received over time.   

Officer Corporate 
Solutions; Joint 
Director Health 
and Social Work; 
Head of Primary 
Care and Older 
People; Chief 
Officer Place 

              
 
 

SRP.OP.07 Creating a world Class Education System 
 

Risk Code Risk Identification Managed by Risk Control Measures Likelihood Impact 
Risk 
Evaluation 

SRP.OP.07 

The Centres of Excellence model is a core part of the 
Council's strategy to create a world-class  
education system for all Children and young people in 
Midlothian. This is an ambitious project designed to deliver  
excellence and equity with a particular emphasis on 
interrupting the cycle of poverty and equity of access to 
enriched learning experiences.  

Executive 
Director Children, 
Young People 
and Partnerships; 

1. Digital Centre of Excellence at Newbattle Community High School  
2. Partnership agreement with the University of Edinburgh   
3. A701 High School, pilot project for next round of SFT funding – 
funding model building in energy efficiency targets 

4 5 
 

              

Related 
Action Code 

Related Action Related action latest note Managed By Due Date Status 

SRP.OP.A.07
.01 

Research and development 
Q4 19/20: Funding approved by Scottish government to create a STEM centre as a 
replacement for Beeslack High school. Research is being carried out with the University of 
Edinburgh to establish the impact of new school buildings on educational attainment.  

Executive Director 
Children, Young 
People and 
Partnerships; 

31-Aug-2023 
 

 
  


