
   

Midlothian Council
Tuesday, 19 December 2017

 FINAL THURS 5/6 @ 1630H       

School Estate Capacity and Pupil Intake Limits - School Session 2018/19 
 
Report by Mary Smith, Director, Education, Communities and Economy 
 
1 Purpose of Report 
 

This report provides Council with an update on the school estate capacity, identifies the 
requirement for additional school capacity to be provided by August 2018 and informs 
Council of the pupil intake limits required for the school session starting in August 2018 and 
the implications for pupil placement. 

 

2 Background  
 

The pressure on schools’ capacities in the 2017/18 school session was reported to Council 
on 20 December 2016.  That report noted officers’ intention to cap the pupil intake of August 
2017 for Bonnyrigg, Burnbrae, Cuiken, Hawthornden, King’s Park, Lasswade, Lawfield, 
Mayfield, Newtongrange, Sacred Heart, St Andrew’s, St David’s, St Luke’s, Stobhill, 
Strathesk, Tynewater and Woodburn Primary Schools and Lasswade High School. 
 
In June 2017 Council approved provisions in the General Services Capital Plan to progress 
planning of the extensions to Cuiken and Sacred Heart Primary Schools and to allow the 
procurement and installation of modular units during the 2017/18 school session.  The 
design layout of the extensions to both schools has been agreed and the detailed designs 
are being progressed.   
 
The modular units were to provide additional early years’ capacity at Mayfield Nursery 
School, Burnbrae, Danderhall and St David’s Primary Schools, and to provide additional 
primary capacity at Danderhall, Lasswade and St David’s Primary Schools.  The contract to 
provide the modular units was awarded to Portacabin in October 2017 and planning and 
design of the units is progressing.  The design of the units which will provide additional early 
years’ capacity has gone through a number of iterations taking into account feedback from    
Portacabin and the affected schools.  Reaching agreement on the siting of the units for a 
couple of the primary schools has also delayed the project.  The installation of the first units 
is anticipated to start on site in March 2018 and should be completed by August 2018.  
 
In September 2017 Council agreed in principle the elements of the Learning Estate Strategy 
required to meet the essential learning estate requirements over the period through to 2023 
and asked officers to undertake further work on the financial implications of the short term 
strategy so that these could be considered as part of the Council’s Capital Strategy and 
General Service Capital Plan report.  This work is progressing but is not yet complete and 
the financial governance for the Learning Estate Strategy is not yet in place.  Resolutions are 
required urgently in order to provide the capacity which will be needed as outlined in this 
paper. 
 
Pupil enrolment for the 2018/19 school session is underway and schools will complete the 
registration of catchment pupils in the first week of December.  The closing date for receipt of 
placing requests is 15 March 2018 and decisions on those requests will be made and 
communicated to parents/carers during April.  The placing request appeal panel will meet in 
May to consider appeals in respect of placing requests which have been refused. 
 
The progress of house building in parts of Midlothian is continuing to generate significant 
growth in pupil numbers.  This combined with parental placing requests for certain schools 
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with limited capacity means that pupil intake limits are required in order to safeguard places 
for pupils to be able to attend their catchment primary school. 
 
The Council’s approach to pupil placement is to provide a place for every pupil at one of their 
catchment schools and to grant placing requests for siblings whenever this is possible.  
Where catchment schools are over-subscribed the pupil placement process reserves places 
at neighbouring schools to ensure every pupil is afforded the opportunity to attend a local 
school. Maintaining this commitment is becoming increasingly challenging with the growth in 
pupil numbers we are experiencing and the consequent pressure on school capacities.  
 

3 Intake August 2018 
 

3.1 A full list of primary schools showing Primary 1 (P1) capacity and estimated numbers of P1 
catchment pupils for August 2018 is included in Appendix 1.  Secondary 1 (S1) capacity and 
numbers of S1 catchment pupils for August 2018 is included in Appendix 2. The September 
2017 census figures are included in Appendix 3. 
 
For August 2018, the schools where the number of P1 pupils residing in their catchment 
exceeds the P1 capacity include Burnbrae, Cuiken, Hawthornden, King’s Park, Lasswade, 
Lawfield, Mayfield, Newtongrange, Sacred Heart, St Andrew’s, St David’s, St Luke’s, Stobhill, 
and Woodburn Primary Schools.  In addition the primary schools which are expected to 
experience pressure on intake in respect of placing requests for August 2018 include 
Bonnyrigg and Tynewater Primary Schools. 
 
The 2018 pupil enrolment process is at an early stage, the full extent of the pressure on each 
school’s capacity will not be known until mid March which is the closing date for receipt of 
placing requests and by which time decisions will have been taken about deferred entry. 
 
Intake limits based on schools’ P1 intake capacity will be applied as necessary in order to 
prevent primary schools from becoming overcrowded. Table 1 outlines the intake limit for 
each of the affected primary schools: 

  

Table 1: The primary schools for which intake limits will be applied are: 

School 
P1 Intake Limit 

August 2018 

Bonnyrigg 60 pupils 

Burnbrae 90 pupils 

Cuiken 50 pupils 

Hawthornden 50 pupils 

King’s Park 72 pupils 

Lasswade 60 pupils 

Lawfield 60 pupils 

Mayfield 60 pupils 

Newtongrange 56 pupils 

Sacred Heart 20 pupils 

St Andrew’s 25 pupils 
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St David’s 33 pupils 

St Luke’s 30 pupils 

Stobhill 30 pupils 

Tynewater 30 pupils 

Woodburn 115 pupils 

  
 
3.2 As in previous years pupil intake for August 2018 will be assessed regularly, ensuring 

effective management of the pupil placement process by taking account of placing requests 
and reserving places in neighbouring schools to provide places for pupils whose catchment 
school is over-subscribed. 

 
 The primary schools which require alteration or additional space by August 2018 in order to 

admit the Primary 1 pupil capacity specified in Table 1 are detailed in Section 4 along with 
the actions required to enable these limits to apply.   

 
 

4 School Capacity Constraints 
 
4.1 The expected number of Primary 1 pupils for the August 2018 intake residing in the 

Burnbrae catchment is now over 90. The plan to accommodate this level of pupil intake is to 
expand Burnbrae to become a three-stream school.  This will be done by building Burnbrae 
Early as part of the new Hopefield Joint Campus which will provide expanded capacity for 
early learning and childcare places and 90 Primary 1 pupil places in 4 class spaces.  The 
current Burnbrae school building will be adapted to provide 18 class spaces to accommodate 
540 pupils, with 3 class spaces for each year group from Primary 2 to Primary 7. 

 
However, the additional capacity for Burnbrae at the Hopefield Joint Campus will not come 
on stream until August 2019 at the earliest and the adaptations to the current school building 
will not be carried out until after that.  Therefore, Council at its meeting on 29 August 2017 
approved the use of bespoke modular units at Burnbrae Primary School to ensure that there 
is adequate capacity for all pupils until the new school building is ready for occupation.  This 
was done without identifying the associated resource requirements 

 
By August 2018, in order for there to be sufficient capacity across the five Bonnyrigg primary 
schools to accommodate the estimated Bonnyrigg Primary 1 catchment numbers of 271 
pupils, additional capacity is required at Burnbrae in order that the school can admit up to 90 
Primary 1 pupils.  

 

P1 Catchment  
2018 

P1 Intake  
Capacity 2018 

P1 Intake  
Capacity 2017 

Bonnyrigg Primary School 49 60 60 

Burnbrae Primary School 97 90 60 

Hawthornden Primary School 65 50 50 

Lasswade Primary School 60 60 50 

St Mary's RC Primary School 30 30 

271 290 250 

 
The modular unit which is planned to be installed at Burnbrae in 2017/18 will increase the 
nursery capacity of the school.  Additional space will be required for 2018/19 to 
accommodate seventeen classes and an eighteenth class will be required for 2019/20 if the 
delivery of the Hopefield Joint Campus is delayed beyond August 2019. To meet the class 
requirements for August 2018 it is proposed to add two classrooms with breakout space to 
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the Burnbrae school building.  The requirements for August 2019 will be defined once the 
detailed delivery programme for the Hopefield Joint Campus is known.  
 
Increasing the P1 intake limit at Lasswade Primary School to 60 pupils is contingent on the 
installation of modular units at the school being completed by August 2018.  We are having 
difficulty finding a way in which to install three additional class spaces in the school’s 
playground, which is what was allowed for in the contract with Portacabin. Access for the 
delivery of the modular units is also problematic and if the units are to go ahead at Lasswade 
there will be additional costs for special cranes. The playground areas will also need to be 
replaced and the nursery playground expanded.  We have now requested Portacabin to 
confirm if a two class unit can be installed in the upper school playground.  If confirmed we 
will progress on this basis, if not then modular units will not be installed at Lasswade and the 
school’s intake limit will revert to 50 pupils.       
 

4.2 Primary school capacity in Mayfield is provided through Lawfield and Mayfield Primary 
Schools each with 13 classes (just under 2 streams) and St Luke’s with 8 classes (1 stream), 
which in total supports an annual intake of 130 pupils. The estimated August 2018 catchment 
numbers for the Mayfield area is 155 pupils which will require additional capacity to be 
provided as there is no spare capacity in the existing schools in the vicinity.   

 

P1 Catchment 
2018 

P1 Intake 
Capacity 2018 

P1 Intake 
Capacity 2017 

Lawfield Primary School 90 60 50 

Mayfield Primary School 65 60 50 

St Luke's RC Primary School 33 33 

155 153 133 

 
The Learning Estate strategy proposes an additional primary school for the Mayfield area to 
be located on the current Newbattle High School site in Easthouses. The master planning of 
the Easthouses site is progressing however it is unlikely that the new school will be 
completed before 2020.   
 
An interim solution, which is required to be in place by August 2018, may be to use the 
Mayfield Library building, which is part of the Mayfield Campus and will be vacant from April 
2018, to provide additional primary school capacity.  In order to allow Mayfield Primary 
School to take in up to 60 Primary 1 pupils in August 2018 it is proposed to adapt the 
Mayfield Library building to provide space for three additional primary classes.  This will 
require some internal refurbishment including the creation of lower windows in the main 
space and maintenance to be undertaken to make the building wind and water tight.   
 
Two additional class spaces are also required at Lawfield Primary School so that it can 
support a pupil intake of 60 pupils from August 2018. Lawfield is a PPP school so we need to 
engage with the facility manager to assess the feasibility and cost of extending the school.   

 
4.3 Primary school capacity in Dalkeith is provided through King’s Park Primary School with 18 

classes (2.5 streams), Woodburn Primary School with 22 classes (3 stream) and St David’s 
Primary School with 7 classes (1 less than 1 stream), which in total supports an annual 
intake of 195 pupils.   The estimated August 2018 catchment numbers for the Dalkeith area 
is 219 pupils which will require additional capacity to be provided as there is no spare 
capacity in the existing schools in the neighbourhood.   

 

P1 Catchment 
2018 

P1 Intake  
Capacity 2018 

P1 Intake  
Capacity 2017 

King's Park Primary School 77 72 72 

Woodburn Primary School 142 115 90 

St David's RC Primary School 33 25 

219 220 187 
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The Learning Estate strategy proposes an additional primary school for the Dalkeith area 
and, although work to secure a suitable location for a fourth primary school in Dalkeith is 
progressing, it is likely that the earliest a new school could be completed is 2020.  An interim 
solution is required for August 2018 which will ensure that there is adequate capacity for all 
Dalkeith pupils until the new school building is ready.  
 
It would be possible for Woodburn Primary School to have five Primary 1 classes for the 
2018/19 school session, rather than the four Primary 1 classes which is the norm for a three-
stream school. This would enable Woodburn Primary School to admit up to 125 Primary 1 
pupils in August 2018, although the intake will be limited to 115 pupils as this should be 
sufficient to provide a place for all catchment pupils. 
 
The school has sufficient class spaces to cope with this for the coming school session 
however it would require two additional classrooms to continue to support this level of intake 
in August 2019.  If the new Dalkeith school building is not open for August 2020 and 
Woodburn Primary School is required to operate five Primary 1 classes for a third year then 
the school will require a further three additional classrooms. 
 
In all of these scenarios the intake limit for Woodburn Primary School will need to be 
curtailed in the years following the opening of the new Dalkeith primary school in order to 
bring its pupil roll back in line with the design capacity of the school. 
 
The P1 Intake limit of 33 pupils at St David’s Primary School is contingent on the installation 
of the modular units at the school being installed by August 2018.  The initial intention was 
for the modular units to provide the school with a nursery and an additional class space.  
However the best solution for the children and the operation of the school is for the nursery 
to be provided in the front part of the existing school building and the modular units to 
provide three class spaces to house the upper school pupils.  
 
This will require some internal refurbishment of the current Primary 1 and Primary 2 areas to 
create a nursery with space for 32 places, including the creation of a nursery entrance and 
office, the installation of windows and or doors in the gable wall to provide viewing of and 
access to the area which will become the nursery play area and formation of the outdoor play 
area.  
 

4.4 Primary school capacity for Newtongrange pupils is provided at Newtongrange Primary 
School and St Andrew’s Primary School.  The size of the classrooms at both schools is 
relatively small and not large enough to accommodate 30 pupils.  The Primary 1 intake 
capacity of 56 pupils at Newtongrange is based on the school being able to accommodate 
two classes of 28 pupils each at later stages. The Primary 1 intake at St Andrew’s which has 
seven classes is based on the school being able to accommodate 25 pupils at each stage.  
 
The Learning Estate strategy recognises that additional capacity is required at 
Newtongrange in the short term which requires an evaluation of how the current capacity at 
Newtongrange Primary School can be expanded.  If an expansion to full two-stream is 
feasible and deliverable within two years, then the school could admit up to 62 pupils in 
August 2018.  The estimated August 2018 catchment number for Newtongrange Primary 
School is 86 pupils, a number of whom will choose to attend St Andrew’s, however additional 
places may still be required for Newtongrange pupils. Neighbouring schools should be able 
to provide alternative places for these pupils if all the actions identified in sections 4.1 to 4.3 
have been put in place.   

 
4.5 Cuiken Primary School currently has nine classes which supports an annual Primary 1 

intake of 35 pupils.  The plan is to extend Cuiken Primary School to two-stream, with fifteen 
classes which would support an annual intake of 60 pupils.  This extension will not be in 
place by August 2018 when the estimated intake for the school is 50 pupils, requiring a tenth 
class.  The wrap around care room at Cuiken is currently being used as a break-out area for 
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the nursery, it is proposed to make this space suitable for use as a classroom so that it can 
provide a tenth classroom in 2018/19, if required. 

 
4.6 In secondary schools pressure on capacity continues to be experienced at Lasswade High 

School, although the provision of school transport to Loanhead resident pupils choosing to 
attend Beeslack High School had some success in 2017.  This is demonstrated by the 2017 
pupil census which shows 278 pupils in S1 at Lasswade High School compared with 297 in 
S2. The total pupil roll in 2017 is 1,510 which remains above the school’s published capacity 
of 1,480 pupils.  

 
The Learning Estate strategy recognises that additional capacity is required at Lasswade 
High School in the short term.  In September 2017, by approving the Learning Estate 
Strategy, the Council approved in principle the immediate enhancement of core facilities, 
such as toilets and changing facilities, at Lasswade High School to provide capacity for 1,600 
pupils.    
 
The S1 intake limit of 300 pupils that has been in place for Lasswade High School can 
continue to apply for the August 2018 intake on the assumption that the immediate capacity 
requirements will be addressed.  Should these not be addressed the only mitigation available 
will be to apply a significantly lower intake limit in subsequent years i.e. from August 2019 on. 
 

 

5 Costings 
 

Additional capacity is required by August 2018 as follows:- 
 
1 Bonnyrigg  
There is a requirement to add to Burnbrae Primary School two classrooms with breakout 
space, which will be linked to other learning spaces in the existing school building. The 
estimated cost of providing and installing prefabricated units to provide 2 classes of 65 
square metres with activity/break-out space of 25 square metres each is detailed in Section 
6.1. 
 
The budget required to fully equip the classes at Burnbrae Primary School will be developed 
and presented in an update report to February Council. 
 
2 Mayfield  
It is proposed to adapt the Mayfield Library building to provide space for three additional 
primary classes.  This will require some internal refurbishment of the library including the 
creation of lower windows in the main space and maintenance to be undertaken to make the 
building wind and water tight. The estimated cost of these works is detailed in Section 6.1. 
 
Ascertain the feasibility and cost of providing two additional class spaces with breakout 
space to Lawfield Primary School which is a PPP operated school building.  Allocate 
resource from the research and development fund approved by Business Transformation 
Board to progress the preparation of detailed plans and costs for the extension to Lawfield 
Primary School. 
 
The budget required to fully equip the classes at the Mayfield Campus and Lawfield Primary 
School will be developed and presented in an update report to February Council. 

 
3 Dalkeith 
To create space for a nursery at St David’s Primary School within the existing school building 
will require internal refurbishment of the current Primary 1 and Primary 2 areas, including the 
creation of a nursery entrance and office, the installation of windows and or doors in the 
gable wall to provide viewing of and access to the area which will become the nursery play 
area and formation of the outdoor play area. The estimated cost of these works is detailed in 
Section 6.1. 
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The budget required to fully equip the classes at St David’s and Woodburn Primary Schools 
will be developed and presented in an update report to February Council. 
 
4 Newtongrange Primary School 
Allocate resource from the research and development fund approved by Business 
Transformation Board to assess the feasibility and cost of expanding the capacity at 
Newtongrange Primary School, with the outcome of this feasibility reported to Council in an 
update report in February. 
 
5 Cuiken Primary School 
The budget required to fully equip the additional class space at Cuiken Primary School will 
be developed and presented in an update report to February Council. 
 
6 Lasswade High School 
Allocate resource from the research and development fund approved by Business 
Transformation Board to progress the preparation of detailed plans and costs for the works 
required to enhance the core facilities, including toilets and changing facilities, at Lasswade 
High School to provide capacity for 1,600 pupils. 
 

6 Report Implications 
 
6.1 Resource 
 
 The estimated capital cost of the works outlined in Section 5 are as follows:- 
 

Facility Capacity Created £000’s 

Burnbrae Primary 2 additional primary classrooms + atrium space 525 

Mayfield Primary 3 additional primary classrooms 283 

St. David’s Primary Nursery space (1 class) + 3 new single classes, 
replacing previous provision of 1 nursery class 
and 1 single class 

322 

Total  1,130 

 
It is therefore recommended that a provision sum of £1.130 million is included in the General 
Services Capital plan, with the expenditure phased across 2017/18 and 2018/19.  Further 
work will be undertaken between now and February in order to establish the final project 
budget, which will also include fit out requirements. 
 
In the update report to Council in February 2018, any available funding from developer 
contributions will be noted, along with the full revenue implications (premises costs etc) of 
these units. 
 
Feasibility work will be undertaken to establish options and costings for creating additional 
capacity at Lawfield, Woodburn and Newtongrange Primaries and Lasswade High School.   If 
this feasibility work establishes a solution to the capacity requirement, there will be a further 
report brought back to Council which will request approval for the preferred solution.   
 

 
6.2  Risk   

There is a risk that the Council will not have a place for every pupil at their catchment school 
which is mitigated by the application of limits on pupil intake and the proposals to put in place 
additional capacity in the Bonnyrigg, Mayfield and Dalkeith areas by August 2018.  
 
There is a significant risk that the additional capacity identified in this report will not be 
delivered before the commencement of the coming school session in August 2018.  
Contingency plans will be developed once detailed delivery programmes for each school site 
are provided. 
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The costings require further work and a detailed client brief in order to establish a more 
robust budget for each project.  Officers will determine between now and the February 2018 
report any further financial implications on the project budgets outlined above and convert 
the provisional sum outlined in Section 6.1 above into a final budget in the General Services 
Capital Plan. 
 

 
6.3  Single Midlothian Plan and Business Transformation 

Themes addressed in this report: 
 

 Community safety 
 Adult health, care and housing 
 Getting it right for every Midlothian child  
 Improving opportunities in Midlothian  
 Sustainable growth 
 Business transformation and Best Value 
 None of the above 

 
4.4  Key Priorities within the Single Midlothian Plan 

Key priority: Reducing the gap in learning outcomes. 
GIRFEMC outcomes: Children and young people are supported to be healthy, happy and 
reach their potential; Inequalities in learning outcomes have reduced.  

 
6.5     Impact on Performance and Outcomes 

The aim of this paper supports the priority to reduce the inequalities in learning outcomes by 
improving the quality of learning and teaching, leading to raised levels of achievement and 
attainment, by providing every child with the opportunity to attend school in their local 
community 

 
6.6 Adopting a Preventative Approach 

The Council’s approach to pupil placement adopts a preventative approach by maximising 
the opportunities for pupils to attend school in their local community. 
 

6.7 Involving Communities and Other Stakeholders 
This report informs Council of the potential impact on communities arising from pressure on 
school places. 
 

6.8 Ensuring Equalities 
This paper informs Council of the impact of managing pupil admissions in line with national 
and local policy and procedure. The paper proposes no change to existing policy and 
procedures used and accordingly, no Integrated Impact Assessment is required. 
 

6.9 Supporting Sustainable Development 
The sustainability issues relating to this report relate to the sufficiency of schools places 
particularly in areas of housing development, the provision of additional capacity is being 
taken forward via the Delivery Plan for the School Estate coupled with the School Catchment 
Review Programme. 
 

6.10 IT Issues 
There are no IT issues arising directly as a result of this report. The IT requirements arising 
in order to put in place the additional capacity for each school will be identified as part of the 
development of the project specifications. The budget required to fully equip the additional 
classes for August 2018 will be developed and presented in an update report to February 
Council. 
 

 

7 Recommendations 
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 Council is requested to: 

1. Note the content of report. 
2. Note the ongoing feasibility assessments required to assess the specifications and 

develop the financial implications of providing the additional school capacity as 
detailed in sections 4 and 5 of this report for: 

• Lawfield Primary School; 

• Woodburn Primary; 

• Newtongrange Primary School; 

• Lasswade High School. 
3. Request the Director, Education Communities & Economy to bring a further report 

back to Council in February 2018 to provide an update on the feasibility work outlined 
in recommendation 2 above. 

4. Approve the proposals to provide additional capacity by August 2018 as follows:- 

• install prefabricated units at Burnbrae Primary School to provide two 
classrooms with breakout space; 

• adapt the Mayfield Library building to provide space for three primary classes; 

• refurbish St David’s Primary School to create nursery space. 
5. Approve the allocation of a provisional sum of £1.130 million in the General Services 

Capital Plan to increase August 2018 intake capacity as outlined in recommendation 
4 above. 

6. Request the Director, Education Communities and Economy to bring a report back to 
Council in February 2018 outlining the additional capital budget required to fully fit out 
the class spaces created as outlined in Recommendation 4. 

7. Note the intention to cap Primary 1 intake as shown in table 1. 
8. Note the intake limit for Lasswade High School remains in place for August 2018 

subject to the immediate capacity requirements being addressed. 
9. Note the intake limits specified in this report are predicated on the solutions to provide 

additional capacity being delivered by August 2018. 
 
 
11 December 2017 
 
 
Report Contact: Sandra Banks 
Tel No: 0131 271 3727   
E mail: sandra.banks@midlothian.gov.uk 

  

 
 
Appendices 
Appendix 1 Projected Primary Catchment Pupil Numbers – August 2018 
Appendix 2 Projected Secondary Catchment Pupil Numbers – August 2018 
Appendix 3 Pupil Census 2017 and School Capacities 
 
 
Background Papers: 
Learning Estate Strategy 2017-2047, Midlothian Council 26 September 2017 

mailto:sandra.banks@midlothian.gov.uk
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Appendix 1 

Projected Primary Catchment Pupil Numbers – August 2018 
 
 

P1 
Catchment 

P1 Intake 
Capacity 

Danderhall Primary School 38 42 

King's Park Primary School 77 72 

Woodburn Primary School 142 90 

Tynewater Primary School 25 30 

St David's RC Primary School 33 

282 267 

Lawfield Primary School 90 60 

Mayfield Primary School 65 60 

St Luke's RC Primary School 33 

155 15 

Newtongrange Primary School 86 56 

Gore Glen Primary School 59 60 

Gorebridge Primary School 39 60 

Stobhill Primary School 36 30 

Moorfoot Primary School 7 14 

St Andrew's RC Primary School 25 

227 245 

Bonnyrigg Primary School 49 60 

Burnbrae Primary School 97 90 

Hawthornden Primary School 65 50 

Lasswade Primary School 60 60 

St Mary's RC Primary School 30 

271 290 

Rosewell Primary School 22 25 

St Matthew's RC Primary School 11 

22 36 

Loanhead Primary School 29 25 

Paradykes Primary School 49 60 

St Margaret's RC Primary School 14 

Bilston Primary School 22 30 

Roslin Primary School 26 42 

126 171 

Glencorse Primary School 17 14 

Mauricewood Primary School 37 60 

Strathesk Primary School 48 50 

Cuiken Primary School 59 50 

Cornbank St James Primary School 39 50 

Sacred Heart RC Primary School 20 

200 245 

1,283 1,407 
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Notes 
P1 capacity in the table is based on 25 pupils per class, this can be increased by allocating an 
additional teacher to that class. 
 
P1 capacity for a school operating with composite classes is dependent on the number of other 
pupils attending later stages (P2 to P7). 
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Appendix 2 

 
Projected Secondary Catchment Pupil Numbers – August 2018 
 

  S1 capacity S1 catchment pupils 

Beeslack Community High School 160 94 

Dalkeith High School 200 184 

Lasswade High School Centre 260/300 307 

Newbattle High School 220 194 

Penicuik High School 180 126 

St David's RC High School 180 132 

Total 1,200/1,240 1,037 

 
Notes 

1. Pupils attending one of Midlothian’s denominational schools in Primary 7 are assumed to be 
catchment for St David’s RC High School. 

2. St David’s RC High School S1 catchment pupils include an estimate for East Lothian 
resident pupils.  

3. The 307 Lasswade catchment pupils include 81 resident in the Loanhead area. 
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Appendix 3 
Pupil Census 2017 
 

School Name P1 P2 P3 P4 P5 P6 P7 Total 

Bilston Primary School 18 15 13 8 12 10 7 83 

Bonnyrigg Primary School 59 57 59 64 55 62 66 422 

Burnbrae Primary School 74 66 58 65 55 47 36 401 

Cornbank Primary School 42 35 35 25 32 45 39 253 

Cuiken Primary School 36 39 32 28 38 31 27 231 

Danderhall Primary School 47 41 38 43 41 26 40 276 

Glencorse Primary School 2 2 4 3 1 3 2 17 

Gore Glen Primary School 37 25 14 13 11 10 9 119 

Gorebridge Primary School 31 41 59 51 33 39 40 294 

Hawthornden Primary School 57 48 57 37 46 52 50 347 

King's Park Primary School 67 69 72 67 61 60 58 454 

Lasswade Primary School 57 47 58 49 58 49 58 376 

Lawfield Primary School 56 57 55 52 26 43 42 331 

Loanhead Primary School 21 26 25 29 29 29 31 190 

Mauricewood Primary School 45 49 43 47 58 55 55 352 

Mayfield Primary School 38 43 45 40 30 43 22 261 

Moorfoot Primary School 12 15 15 9 12 14 11 88 

Newtongrange Primary School 48 45 50 52 52 43 46 336 

Paradykes Primary School 40 41 39 31 43 31 50 275 

Rosewell Primary School 11 15 22 21 11 18 16 114 

Roslin Primary School 24 26 25 25 26 23 31 180 

Sacred Heart Primary School 23 20 22 20 16 14 17 132 

St Andrew's Primary School 27 27 19 25 24 24 18 164 

St David's Primary School 29 27 30 32 31 29 26 204 

St Luke's Primary School 33 33 21 22 23 32 29 193 

St Margaret's Primary School 7 10 8 9 7 10 8 59 

St Mary's Primary School 15 14 26 25 16 27 25 148 

St Matthew's Primary School 10 4 7 9 5 1 6 42 

Stobhill Primary School 29 27 28 29 29 27 25 194 

Strathesk Primary School 44 51 51 47 49 49 46 337 

Tynewater Primary School 29 27 29 22 22 27 24 180 

Woodburn Primary School 80 79 73 67 65 59 59 482 

  1,148 1,121 1,132 1,066 1,017 1,032 1,019 7,535 
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School Name S1 S2 S3 S4 S5 S6 Total 

Beeslack High School 107 116 120 105 114 99 661 

Dalkeith High School 189 161 116 149 146 81 842 

Lasswade High School 278 295 297 281 202 153 1,506 

Newbattle High School 163 189 145 149 125 86 857 

Penicuik High School 101 102 116 102 86 50 557 

St David's RC High School 112 109 102 83 80 84 570 

  950 972 896 869 753 553 4,993 

 

School 
Name SP 

Saltersgate 111 

  111 

 


